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T PLANT COMPLEX PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

November 29, 2007

9:45 a.m. to 10:00 a.m.

Agenda

I. Approval of October 25, 2007 T Plant Complex Project Meeting Minutes
(Ecology/DOE-RL/FH)

II. Operational Status

III. Project Specific Issues
A. LDR Storage Assessment
B. Covered Storage Pad

IV. General Discussions

V. Status of Actions

VI. New Action Items

VII. Documents for Submittal to the Administrative Record

VIII. Next Project Managers Meeting



T PLANT COMPLEX PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwin/Room 340/700 Area
Richland, Washington

November 29, 2007

Approval of October 25, 2007 T Plant Complex Project Meeting Minutes
(Ecology/DOE-RL/FH). The PMM minutes were approved.

II. Operational Status

Mixed Waste Received (includes inter-facility transfers)
20 M3 97 55-gallon drum equivalents

CWC - 61, WRAP - 36

- Mixed Waste Transferred Onsite
36 M3 171 55-gallon drum equivalents

T34 - 20, WRAP - 151

- Mixed Waste Shipped Offsite
0 M3 0 55-gallon drum equivalents

e TRU Mixed Waste Repackaging
- Repackaged one hundred and twenty-four (124) 55-gallon drums of TRU mixed

waste into one hundred and fifty-nine (159) 55-gallon drums to meet WIPP
compliance.

* Washington Dept. of Ecology Inspection of T Plant Complex

- On Tuesday, June 26, 2007, Ecology began an inspection of T Plant Complex.
Inspection ended on Wednesday, August 1, 2007. Inspection results are pending.

- Close-out meeting has been scheduled for November 15, 2007

Paul Martin (FH) noted that the close-out meeting for the Ecology inspection of
T Plant Complex did not occur as scheduled on November 15, 2007. Steve
Szendre (Ecology) explained that Ecology's policy has been to wait until all the
documents have been completed and signed before a close-out is done. The AG's
office has not completed its review of documents, which is causing a delay in the
close-out. Mr. Szendre added that he intends to hold internal discussions in an
effort to change the policy so that close-outs can be provided closer to the end of
inspection.

- 2706-T Building Notice of Construction (NOC) Upgrade

- The 2706-T Building currently has a minor stack license. With increased waste
processing expected, the 2706-T Building will be upgraded to a major stack.

Draft NOC application has been written and submitted for contractor review.



T Plant Covered Drum Storage Structure - Building 243-T

- Functional Design Criteria (FDC) HNF-35123 released September 2007
establishes the design requirements for a new covered storage structure to be
installed at the T Plant Complex.

- The final design for the Waste Storage Structure (Building 243-T) has been
approved, and the contractor mobilized the week of November 5, 2007. The site
evaluation, excavation permit and fire permit have been completed.

III. Project Specific Issues
A. LDR Storage Assessment

Michelle Mandis (Ecology) stated that the revised LDR storage assessment is in internal
review.

B. Covered Storage Pad
Mike Collins (RL) reported that the footers for the T Plant covered drum storage are
being poured today. This topic is also covered under operational status.

IV. General Discussions
A. Deborah Singleton (Ecology) announced that Jeanne Wallace has been assigned as the

new permit writer for T Plant.
B. Tony Miskho (FH) reported that the certified Part A permit was hand-delivered to

Ecology yesterday (11/28/07). Mr. Miskho stated that the completeness letter issued by
Ecology after permit renewal submittal only addressed the TSD units already in the
sitewide permit at the time and does not address the T Plant Part B permit documentation.
Mr. Miskho noted that the T Plant Part B was certified in 2002 and is currently out of

date. Deborah Singleton (Ecology) stated that Ecology will hold internal meetings to
discuss the issue. Following those discussion, Ecology will develop a schedule for
obtaining final status for the Part B.

C. Mr. Collins reported that preparations for installation of the roof panels for T Plant are
ongoing, and the panels should be installed next week.

V. Status of Actions
A. There were no actions to update.

VI. New Action Items
A. There were no new action items.

VII. Documents for Submittal to the Administrative Record
A. The certified Part A permit was submitted.

VIII. Next Project Managers Meeting
A. The parties agreed to cancel the December 2007 PMM. The next PMM was scheduled

for January 24, 2008.
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